
2/1/2013 LRG   REVISED:  SEPTEMBER 12, 2000

ESTIMATED PROJECT SCHEDULE

PROJECT TITLE:  PROJECT NO.  6307 (14th Street Storm Water Collection and Integration Basin Project)

BID NO.:  2012-6307

PROJECT MANAGER:  Saul Martinez

FUND:

PROJECT NO. (COST CENTER):  6307

ENGINEER'S ESTIMATE:  $5,500,000

Note: Environmental Complinace has been completed (September 13, 2010)

ESTIMATED ADVERTISEMENT/CONSTRUCTION PHASE

DESCRIPTION DATE DATE COMMENTS

Non-Mandatory Job Walk

1ST ADVERTISEMENT 09/04/13

2ND ADVERTISEMENT 09/25/13

BID OPENING 10/16/13 10:00 AM

FINAL STAFF REPORT DUE 10/30/13 Final to Bob after Bid ASAP 

COUNCIL MEETING TO AWARD PROJECT 11/11/13

CONTRACT EXECUTION DEADLINE

ISSUE NOTICE TO PROCEED 11/25/13

PRECONSTRUCTION MEETING 12/02/13

START OF CONSTRUCTION 12/16/13

END OF CONSTRUCTION 06/02/17

NOTICE OF COMPLETION (TO COUNCIL) 07/03/17

NOTICE OF COMPLETION (RECORDED) 08/03/17

END OF 35 CALENDAR DAY HOLDING PERIOD 09/08/17

RELEASE OF RETENTION 10/08/17

PLEASE RETURN BY:  X
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Engineering Plans and Specifications have been prepared for this project.

Schedule


